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ent of Energy
Richland Operations Office

P.O. Box 550
ichland, Washington 99352

APR 10

Ms. Megan Lerchen
State of Washington
Department of Ecology
P. 0. Box 47600
Olympia, Washington 98504-7600

Mr. Doug Sherwood
U. S. Environmental Protection Agency
Region 10
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Ms. Lerchen and Mr. Sherwood:

9202505

IMPACT TO SINGLE-SHELL TANK CHARACTERIZATION MILESTONE M-10 FROM 200 AREA
VAPOR RELEASE

^ Reference: (1) Letter, S. H. Wisness, RL, to P. T. Day, EPA, and D. B.
Jansen, Ecology, "Creation of Danger, Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement),"
92-TPA-022, dated February 14, 1992.

The reference letter informed both the U. S. Environmental Protection Agency
(EPA) and the State of Washington Department of Ecology (Ecology) of an event
at the Hanford Site which placed several activities on-hold, and as a result,
invoked the "Creation of Danger" clause of the Hanford Federal Facility

o. Agreement and Consent Order (Tri-Party Agreement). One of the activities that
was stopped was the taking of core samples from single-shell tanks (SST)
towards meeting TPA Milestone M-10-06. Core sampling was stopped for a period
of approximately one month while the investigation into the 200 Area vapor
incident continued. This activity has now resumed, and we have successfully
retrieved three core samples from tank 241-C-112 on March 24, 1992.

In accordance with the Tri-Party Agreement, the U. S. Department of Energy,
Richland Field Office, ( RL) could request a change to the upcoming milestone
(M-10-06) due in September 1992. However, it is the position of RL that
Westinghouse Hanford Company ( WHC) can recover the schedule lost during the
200 Area.vapor incident investigation and meet the baseline date for SST
Characterization interim milestone M-10-06. Therefore, RL will not at this
time request an extension of this milestone. However, if unanticipated
problems arise between now and September which may impact this schedule, RL
reserves the right to submit a change package to interim milestone M-10-06
based upon invoking the "Creation of Danger" clause, and will at that time
request a thirty day change to the baseline schedule.
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If you have any questions regarding this matter, please contact me at (509)
376-6798 or John M. Clark at (509) 376-2246.

TFPO:PRH

cc: P. T. Day, EPA
D. B. Jansen, Ecology
J. G. Propson, WHC
T. B. Veneziano, WHC °
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Sincerely,

Steven H. Wisness
Hanford Project Manager
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